

**Contract:** 64480

**Authorization:** 22

**County:** Rock Island

**Section:** (81-3WS-1)X

**Route:** FAI 74/280

**District:** 2

**Project:** ACNHI-000S(424)

**Description:** REPLACING THE RAMPS AND PARKING AREAS WITH NEW CONCRETE PAVEMENT, ADDING NEW LIGHTING SIGNS AND WEIGH-IN-MOTION SCALES AT THE EASTBOUND AND WESTBOUND WEIGH STATIONS LOCATED EAST OF COAL VALLEY ON INTERSTATE 74/280 (MOLINE WEIGH STATION EAST OF U.S. ROUTE 6).

**Contractor:** Valley Construction Co.

**Awarded Contract Value:** \$3,364,184.91

**Authorization Amount:** \$36,564.80

**Description and Reason for Change:** Design Change – Initiated by Construction, Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.