

Contract: 64516

Authorization: 1

County: DeKalb

Section: 116R-3

Route: FAP 573

District: 2

Project: ACF-0573(151)

Description: .707 MILE OF RECONSTRUCTION CONSISTING OF 27 FEET AND VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING AND STORM SEWERS ON US ROUTE 30 FROM THE WEST CORPORATE LIMITS OF WATERMAN TO THE EAST CORPORATE LIMITS.

Contractor: Fischer Excavating, Inc.

Awarded Contract Value: \$3,649,440.96

Authorization Amount: \$49,673.05

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.