

Contract: 64532

Authorization: 3 B

County: Stephenson

Section: 177-(3,4,4-1)A&3HB,4HB-5,4B-4

Route: FAP 301

District: 2

Project: NHF-301(29)

Description: 6.36 MILES OF GRADING TO ADD WESTBOUND LANES AND ILLINOIS ROUTE 75 INTERCHANGE, INCLUDING (3) BRIDGES: TOWER ROAD OVER U.S. ROUTE 20; WESTBOUND OVER ILLINOIS ROUTE 75; AND U.S. ROUTE 20 WESTBOUND OVER THE PECATONICA RIVER, EAST LOCATED FROM EAST OF ILLINOIS ROUTE 26 TO WEST OF SPRINGFIELD ROAD IN FREEPORT.

Contractor: Civil Constructors

Awarded Contract Value: \$12,008,239.79

Authorization Amount: \$48,523.96

Description and Reason for Change: Bookkeeping Change, Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.