

**Contract:** 64577

**Authorization:** 2

**Date:** 7/27/2006

**County:** Stephenson

**Section:** 177-(3,4,4-1)-1

**Route:** FAP 301

**District:** 2

**Project:** NHF-301(34)

**Description:** THIS PROJECT CONSISTS OF CONSTRUCTING FULL DEPTH BITUMINOUS PAVEMENT ON THE ALREADY GRADED WESTBOUND LANES OF U.S. ROUTE 20 AND ON THE INTERCHANGE RAMPS AT IL ROUTE 75 AND U.S. ROUTE 20. THE EXISTING EASTBOUND LANES FROM IL ROUTE 26 TO IL ROUTE 75 SHALL BE PATCHED AND RESURFACED AND THE EXISTING CONCRETE PAVEMENT FROM IL ROUTE 75 TO THE EAST END OF THE PROJECT SHALL BE PATCHED ONLY. THE WORK IS LOCATED ON U.S. ROUTE 20 FREEPORT BYPASS FROM EAST OF IL ROUTE 26 TO WEST OF SPRINGFIELD ROAD NEAR FREEPORT.

**Contractor:** Bob Propheter Construction, L.L.C.

**Awarded Contract Value:** \$10,397,903.46

**Authorization Amount:** \$33,016.00

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.