

Contract: 64632

Authorization: 11

County: Bob Propheter Construction

Section: (123,124,125)RS-2

Route: FAP 17 (IL 64)

District: 2

Project: F-17(115)

Description: 18.76 MILES OF 26 FEET AND VARIABLE WIDTH OF PATCHING AND BITUMINOUS RESURFACING ON ILLINOIS ROUTE 64 FROM ILLINOIS ROUTE 251 TO PEACE ROAD IN SYCAMORE.

Contractor: Bob Propheter Construction

Awarded Contract Value: \$3,812,009.54

Authorization Amount: \$47,083.85

Description and Reason for Change: Design Engineering Error (other than Bridge Plans), Balance Final Field Measurements, Contract Administration, Bookkeeping Change, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.