

**Contract:** 64632

**Authorization:** 8

**County:** Dekalb

**Section:** (123,124,125)RS-2

**Route:** FAP 17 (IL 64)

**District:** 2

**Project:** F-17(115)

**Description:** 18.76 MILES OF 26 FEET AND VARIABLE WIDTH OF PATCHING AND BITUMINOUS RESURFACING ON ILLINOIS ROUTE 64 FROM ILLINOIS ROUTE 251 TO PEACE ROAD IN SYCAMORE.

**Contractor:** Bob Propheter Construction

**Awarded Contract Value:** \$3,812,009.54

**Authorization Amount:** \$87,319.69

**Description and Reason for Change:** Balance Final Field Measurements, Contract Administration, Design Change – Initiated by Construction, Traffic Control Price Adjustment, Maximum Payment Adjustment, Pavement Thickness Adjustment, Plan Quantity Error (other than Bridge Plans), Differing Site Condition

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.