

Contract: 64640

Authorization: 15

Date: 12/15/2006

County: Henry

Section: 6M&TS

Route: FAP 22

District: 2

Project: F-22(64)

Description: THIS PROJECT CONSISTS OF REMOVING AND REPLACING 37 FEET AND VARIABLE WIDTH PAVEMENT ON 0.23 MILE OF IL ROUTE 78 AND 0.29 MILE OF IL ROUTE 81. THIS PROJECT ALSO INVOLVES WIDENING ALL INTERSECTION RETURNS, SIDEWALK REPLACEMENT, CURB AND GUTTER, AND SIGNALS. THIS PROJECT IS LOCATED IN KEWANEE.

Contractor: Advanced Asphalt Co.

Awarded Contract Value: \$3,290,718.59

Authorization Amount: \$66,404.49

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.