

Contract: 64646

Authorization: 11

County: Rock Island

Section: (33NRS)R-1

Route: FAU 5788

District: 2

Project:

Description: 2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY.

Contractor: Valley Construction Co.

Awarded Contract Value: \$19,384,199.58

Authorization Amount: \$123,876.02

Description and Reason for Change: Design Change – Initiated by Construction,
Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.