

**Contract:** 64646

**Authorization:** 36

**County:** Rock Island

**Section:** (33NRS)R-1

**Route:** FAU 5788

**District:** 2

**Project:**

**Description:** 2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY.

**Contractor:** Valley Construction Co.

**Awarded Contract Value:** \$19,384,199.58

**Authorization Amount:** \$62,962.28

**Description and Reason for Change:** Bookkeeping Change, Unpredictable Addition, Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans), Omitted Pay Item Error (other than Bridge Plans), Design Change – Initiated by Construction

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.