

**Contract:** 64646

**Authorization:** 9

**County:** Rock Island

**Section:** (33NRS)R-1

**Route:** FAU 5788

**District:** 2

**Project:**

**Description:** 2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY.

**Contractor:** Valley Construction Co.

**Awarded Contract Value:** \$19,384,199.58

**Authorization Amount:** \$63,778.75

**Description and Reason for Change:** Adj. or Error in Bridge Plans or Quantities

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.