

Contract: 64647

Authorization: 18

Date: 7/5/2006

County: Rock Island

Section: 1-3-K

Route: FAP 595

District: 2

Project:

Description: CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5 (MILAN BELTWAY) AND CONSTRUCTION OF A 2 SPAN 1 @ 90'-9" AND 1 @ 108'-3") BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE.

Contractor: Valley Construction Co.

Awarded Contract Value: \$14,281,384.24

Authorization Amount: \$67,795.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.