

**Contract:** 64649

**Authorization:** 11

**County:** Rock Island

**Section:** 1-3A&1-3B

**Route:** FAU 5822 (Milan Beltway)

**District:** 2

**Project:**

**Description:** CONSTRUCTION OF A STRUCTURE CARRYING THE MILAN BELTWAY EXTENSION OVER THE WEST ROCK RIVER. INCLUDES 2,600 FEET OF GRADING FOR FUTURE BRIDGES OVER INTERSTATE 280 AND OVER AIRPORT ROAD IN MILAN.

**Contractor:** Civil Constructors

**Awarded Contract Value:** \$16,051,384.88

**Authorization Amount:** \$175,000.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.