

**Contract:** 64724

**Authorization:** 1

**County:** Rock Island

**Section:** (116,I-15D,I-15D-BR-1)W&RS-4

**Route:** FAU 5797 (US 150)

**District:** 2

**Project:** ACF-5797(2)

**Description:** 2.08 MILES OF INTERSECTION CHANNELIZATION/SIGNALIZATION ON US ROUTE 150 FROM US ROUTE 6 (E) TO SOUTH OF INDIAN BLUFF ROAD (78TH AVENUE) AND INDIAN BLUFF ROAD (78TH AVENUE) TO SOUTHEAST OF COAL VALLEY. INCLUDES REALIGNMENT, PAVEMENT REPLACEMENT, BRIDGE REPLACEMENT AND RESURFACING.

**Contractor:** Brandt Construction

**Awarded Contract Value:** \$5,737,239.35

**Authorization Amount:** \$64,812.88

**Description and Reason for Change:** Balance Final Field Measurements, Patching Quantity Adjustment, Contract Administration, Omitted Pay Item Error (other than Bridge Plans), Unknown Utility, Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.