

**Contract:** 64724

**Authorization:** 2

**County:** Rock Island

**Section:** (116,I-15D,I-15D-BR-1)W&RS-4

**Route:** FAU 5797 (US 150)

**District:** 2

**Project:** ACF-5797(2)

**Description:** 2.08 MILES OF INTERSECTION CHANNELIZATION/SIGNALIZATION ON US ROUTE 150 FROM US ROUTE 6 (E) TO SOUTH OF INDIAN BLUFF ROAD (78TH AVENUE) AND INDIAN BLUFF ROAD (78TH AVENUE) TO SOUTHEAST OF COAL VALLEY. INCLUDES REALIGNMENT, PAVEMENT REPLACEMENT, BRIDGE REPLACEMENT AND RESURFACING.

**Contractor:** Brandt Construction

**Awarded Contract Value:** \$5,737,239.35

**Authorization Amount:** \$65,877.45

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans), Balance Final Field Measurements, Design Change – Initiated by Construction

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.