

Contract: 64841

Authorization: 48

County: Winnebago

Section: 103W&RS-1

Route: FAU 5106

District: 2

Project: F-5106(6)

Description: 3.76 MILES OF 2 @ 24 FEET AND VARIABLE WIDTH OF BITUMINOUS CONCRETE WIDENING AND RESURFACING ON IL ROUTE 70 FROM MERIDIAN ROAD TO SUMMERDALE AVENUE IN ROCKFORD. INCLUDES LIGHTING, TRAFFIC SIGNALS, OR BRIDGE REPLACEMENT AT KENT CREEK AND 3 BRIDGE REHABILITATIONS.

Contractor: Rockford Blacktop Construction Co.

Awarded Contract Value: \$6,365,480.53

Authorization Amount: \$74,848.99

Description and Reason for Change: Bookkeeping Change, Design Engineering Error (other than Bridge Plans), Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.