

**Contract:** 64A14

**Authorization:** 1

**Date:** 10/24/2006

**County:** Winnebago

**Section:** (38NRS,6)RS

**Route:** FAP 501

**District:** 2

**Project:** NHF-501(4)

**Description:** 2.04 MILES OF 2 @ 27 FEET AND VARIABLE WIDTH COLD MILLING AND BITUMINOUS RESURFACING ON IL ROUTE 75/U.S. ROUTE 51 (GARDNER AVENUE) BETWEEN IL ROUTE 2 AND INTERSTATE 90 IN BELOIT.

**Contractor:** Rock Roads Companies, Inc.

**Awarded Contract Value:** \$824,228.05

**Authorization Amount:** \$52,034.31

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.