

**Contract:** 66052

**Authorization:** 21

**County:** Kendall

**Section:** (14,15)R,TS

**Route:** FAP 591 (US 34)

**District:** 3

**Project:** ACF0591(020)

**Description:** 3.9 KM OF 13.4 M AND VARIABLE WIDTH OF RECONSTRUCTION OF U.S. ROUTE 34 TO 5 LANE FULL-DEPTH BITUMINOUS FROM CHILTON WAY EAST THROUGH PLANO TO BIG ROCK CREEK.

**Contractor:** R. W. Dunteman Company

**Awarded Contract Value:** \$7,871,761.38

**Authorization Amount:** \$76,587.09

**Description and Reason for Change:** Design Change – Initiated by Construction

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.