

Contract: 66052

Authorization: 30

County: Kendall

Section: (14,15)R,TS

Route: FAP 591 (US 34)

District: 3

Project: ACF0591(020)

Description: 3.9 KM OF 13.4 M AND VARIABLE WIDTH OF RECONSTRUCTION OF U.S. ROUTE 34 TO 5 LANE FULL-DEPTH BITUMINOUS FROM CHILTON WAY EAST THROUGH PLANO TO BIG ROCK CREEK.

Contractor: R. W. Dunteman Company

Awarded Contract Value: \$7,871,761.38

Authorization Amount: \$51,768.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.