

Contract: 66260

Authorization: 33

County: Ford

Section: 106RS-2

Route: FAP 796 (RT115)

District: 3

Project: ACF-796(12)

Description: 1.08 MILES OF 26 FEET WIDTH OF BITUMINOUS CONCRETE WIDENING AND RESURFACING ON ILLINOIS ROUTE 115 FROM WEST OF PINE STREET TO US ROUTE 24 IN PIPER CITY.

Contractor: Iroquois Paving Corporation

Awarded Contract Value: \$2,413,731.72

Authorization Amount: \$44,937.68

Description and Reason for Change: Balance Final Field Measurements, Patching Quantity Adjustment, Plan Quantity Error (other than Bridge Plans), Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.