

Contract: 66443

Authorization: 7

County: Woodford

Section: 114BR,N&TS

Route: FAP 702 (IL 117)

District: 3

Project: BRF-HS-702(228)

Description: THIS PROJECT SHALL CONSIST OF REMOVING AND REPLACING AN EXISTING STRUCTURE, NEW CURB AND GUTTER, STORM SEWERS, BASE COURSE WIDENING, AND TRAFFIC SIGNALS LOCATED ON ILLINOIS ROUTE 117 OVER WALNUT CREEK AND AT THE LAKE ROAD INTERSECTION IN EUREKA.

Contractor: Halverson Construction Co., Inc.

Awarded Contract Value: \$1,628,818.95

Authorization Amount: \$64,150.10

Description and Reason for Change: Omitted Pay Item Error (other than Bridge Plans), Anticipated Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.