

Contract: 66648

Authorization: 1

Date: 9/14/2006

County: LaSalle

Section: (50-2HB)I-1

Route: FAI 80

District: 3

Project:

Description: THIS PROJECT CONSISTS OF REMOVING AND REPLACING THE BITUMINOUS WEARING SURFACE, DECK PATCHING, FORMED CONCRETE REPAIRS, AND PARAPET REPAIRS ON THE (2) STRUCTURES (SN 050-0078 AND 050-0077) CARRYING THE NORTHBOUND AND SOUTHBOUND LANES OF IL ROUTE 251 OVER INTERSTATE 80 IN PERU.

Contractor: Central Illinois Contracting Corp.

Awarded Contract Value: \$429,062.08

Authorization Amount: \$44,340.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.