

Contract: 68000

Authorization: 34

County: McDonough

Section: 3R-136

Route: FAP 350 (US 136)

District: 4

Project: NHF-0315(036)

Description: 2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB.

Contractor: R. A. Cullinan

Awarded Contract Value: \$4,244,424.44

Authorization Amount: \$36,391.40

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.