

Contract: 68000

Authorization: 36

County: McDonough

Section: 3R-136

Route: FAP 350 (US 136)

District: 4

Project: NHF-0315(036)

Description: 2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB.

Contractor: R. A. Cullinan

Awarded Contract Value: \$4,244,424.44

Authorization Amount: \$42,500.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.