

Contract: 68000

Authorization: 51

Date: 6/14/2006

County: McDonough

Section: 3R-136

Route: FAP 350 (US 136)

District: 4

Project: NHF-03155(036)

Description: 2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB.

Contractor: R. A. Cullinan & Son, Inc.

Awarded Contract Value: \$4,244,424.44

Authorization Amount: \$30,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.