

**Contract:** 68193

**Authorization:** 60

**County:** Peoria

**Section:** (72-7,8)R

**Route:** FAI 74

**District:** 4

**Project:** ACIM-ACBRI-744(223)90

**Description:** RECONSTRUCTION OF THE ARTERIAL ROADWAY SYSTEM ON STERLING AVENUE, THRU UNIVERSITY STREET INCLUDING WIDENING ON INTERSTATE 74 FROM UNIVERSITY AVENUE TO 0.4 KM WEST OF THE UNION PACIFIC RAILROAD AND THE REMOVAL AND THE RECONSTRUCTION OF THE GALE, UNIVERSITY, BROADWAY, SHERIDAN AND ELLIS STRUCTURES OVER I-74 IN PEORIA.

**Contractor:** Walsh Construction Company of Illinois

**Awarded Contract Value:** \$42,263,210.34

**Authorization Amount:** \$60,747.22

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.