

Contract: 68193

Authorization: 83

County: Peoria

Section: (72-7,8)R

Route: FAI 74

District: 4

Project: ACIM-ACBRI-744(223)90

Description: RECONSTRUCTION OF THE ARTERIAL ROADWAY SYSTEM ON STERLING AVENUE, THRU UNIVERSITY STREET INCLUDING WIDENING ON INTERSTATE 74 FROM UNIVERSITY AVENUE TO 0.4 KM WEST OF THE UNION PACIFIC RAILROAD AND THE REMOVAL AND THE RECONSTRUCTION OF THE GALE, UNIVERSITY, BROADWAY, SHERIDAN AND ELLIS STRUCTURES OVER I-74 IN PEORIA.

Contractor: Walsh Construction Company of Illinois

Awarded Contract Value: \$42,263,210.34

Authorization Amount: \$750,000.00

Description and Reason for Change: Contract Completion Incentive/Disincentive

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.