

**Date:** 6/12/2006

**Contract:** 68195

**Authorization:** 107

**County:** Tazewell

**Section:** 90((11)R,(14-1)R-2);90-11HB-7

**Route:** FAI 74

**District:** 4

**Project:** ACIM-ACBHI-074-4(226)094

**Description:** RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND LANES OF I-74 AND RAMPS, STRUCTURES, EARTHWORK, LIGHTING, SIGNING AND RETAINING WALLS LOCATED AT THE I-74/RIVERFRONT DRIVE INTERCHANGE IN EAST PEORIA, IMMEDIATELY SOUTHEAST OF THE MURRAY BAKER BRIDGE.

**Contractor:** Walsh Construction

**Awarded Contract Value:** \$32,930,661.83

**Authorization Amount:** \$82,500.00

**Description and Reason for Change:** Specification Non-Compliance

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.