

**Contract:** 68195

**Authorization:** 59

**County:** Tazewell

**Section:** 90((11)R,(14-1)R-2);90-11HB-7

**Route:** FAI 74

**District:** 4

**Project:** ACIM-ACBHI-074-4(226)094

**Description:** RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND LANES OF I-74 AND RAMPS, STRUCTURES, EARTHWORK, LIGHTING, SIGNING AND RETAINING WALLS LOCATED AT THE I-74/RIVERFRONT DRIVE INTERCHANGE IN EAST PEORIA, IMMEDIATELY SOUTHEAST OF THE MURRAY BAKER BRIDGE.

**Contractor:** Walsh Construction

**Awarded Contract Value:** \$32,930,661.83

**Authorization Amount:** \$31,258.20

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.