

**Contract:** 68198

**Authorization:** 75

**Date:** 6/22/2006

**County:** Peoria

**Section:** 72(7,8,9,9-1)R-2

**Route:** FAI 74 (I-74)

**District:** 4

**Project:** ACIM-74-4(231)91

**Description:** 3.65 KM OF PAVEMENT RECONSTRUCTION OF FAI ROUTE 74(EB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE II) AND FAI ROUTE 74 (WB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE III) INCLUDING 10.8 M AND VARIABLE WIDTH CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, 2 @ 3.0 M WIDTH CONCRETE SHOULDERS, DRAINAGE WORK AND BRIDGE WORK, ALL LOCATED IN PEORIA.

**Contractor:** R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co.

**Awarded Contract Value:** \$65,570,444.06

**Authorization Amount:** \$37,928.72

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.