

Contract: 68199

Authorization: 10

County: Tazewell

Section: (90-11)R-1;90(13,14,14-1)R

Route: FAI 74

District: 4

Project: ACIM-ACBRI-744(228)93

Description: 2.3 KM OF RECONSTRUCTION OF INTERSTATE 74 (EASTBOUND LANES) FROM THE ILLINOIS RIVER TO EAST OF WASHINGTON STREET INCLUDING THE STRUCTURES OVER MAIN STREET, WASHINGTON STREET, CAMP STREET AND THE TOLEDO, PEORIA AND WESTERN RAILROAD, CONSTRUCTION OF TWO RAMP STRUCTURES AND RETAINING WALL AT THE FOUNDULAC INTERCHANGE IN EAST PEORIA.

Contractor: R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co.

Awarded Contract Value: \$31,134,216.03

Authorization Amount: \$211,000.00

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.