

Contract: 68199

Authorization: 51

County: Tazewell

Section: (90-11)R-1;90(13,14,14-1)R

Route: FAI 74

District: 4

Project: ACIM-ACBRI-744(228)93

Description: 2.3 KM OF RECONSTRUCTION OF INTERSTATE 74 (EASTBOUND LANES) FROM THE ILLINOIS RIVER TO EAST OF WASHINGTON STREET INCLUDING THE STRUCTURES OVER MAIN STREET, WASHINGTON STREET, CAMP STREET AND THE TOLEDO, PEORIA AND WESTERN RAILROAD, CONSTRUCTION OF TWO RAMP STRUCTURES AND RETAINING WALL AT THE FOUNDULAC INTERCHANGE IN EAST PEORIA.

Contractor: R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co.

Awarded Contract Value: \$31,134,216.03

Authorization Amount: \$90,000.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.