

**Contract:** 68200

**Authorization:** 15

**County:** Peoria

**Section:** (72-7)R-3

**Route:** FAI 74

**District:** 4

**Project:** ACIM-ACBRI-744(233)89

**Description:** THIS PROJECT CONSISTS OF RECONSTRUCTION OF INTERSTATE 74 (WEST BOUND LANES) FROM WEST OF STERLING AVENUE TO NEBRASKA AVENUE AND THE WAR MEMORIAL DRIVE INTERCHANGE INCLUDING WIDENING AND RESURFACING OF WAR MEMORIAL DRIVE FROM STERLING AVENUE TO WEST OF UNIVERSITY AVENUE IN PEORIA FOR A TOTAL PROJECT LENGTH OF 4.36 MILES.

**Contractor:** Walsh Construction Company

**Awarded Contract Value:** \$45,716,849.54

**Authorization Amount:** \$45,000.00

**Description and Reason for Change:** Differing Site Condition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.