

**Contract:** 68201

**Authorization:** 36

**Date:** 9/25/2006

**County:** Tazewell

**Section:** (90-11)R-2;90(13,14,14-1)R-1

**Route:** FAI 74

**District:** 4

**Project:** ACIM-744(234)94

**Description:** THIS PROJECT CONSISTS OF THE RECONSTRUCTION OF THE WESTBOUND LANES OF I-74 AND ASSOCIATED ARTERIAL STREETS FROM NORTH MAIN STREET TO WASHINGTON STREET IN EAST PEORIA. THIS WORK INCLUDES BRIDGE REMOVAL AND REPLACEMENT, EARTH EXCAVATION, PAVEMENT/RAMP REMOVAL AND REPLACEMENT, STORM SEWER, PERMANENT AND TEMPORARY EROSION CONTROL, RETAINING WALLS, TRAFFIC SIGNALS, SIGNING AND LIGHTING.

**Contractor:** Walsh Construction Company

**Awarded Contract Value:** \$37,878,577.56

**Authorization Amount:** \$62,878.40

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.