

**Contract:** 68205

**Authorization:** 2 A

**Date:** 10/24/2006

**County:** McDonough

**Section:** 55-2

**Route:** FAP 315 (IL 336)

**District:** 4

**Project:** NHF-0315(046)

**Description:** THIS PROJECT CONSISTS OF CONSTRUCTING 8.13 MILES OF FOUR LANE EXPRESSWAY FOR PROPOSED IL ROUTE 336 LOCATED 1.7 MILES EAST OF IL ROUTE 61 TO U.S. ROUTE 136 EAST OF TOWNSHIP ROAD 226 NEAR MACOMB.

**Contractor:** R. A. Cullinan & Son, Inc.

**Awarded Contract Value:** \$56,228,269.15

**Authorization Amount:** \$35,731.24

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.