

**Contract:** 68226

**Authorization:** 30

**Date:** 7/27/2006

**County:** Peoria / Tazewell

**Section:** D4 I-74 ITS System-1

**Route:** FAI 74

**District:** 4

**Project:** ACIM-74-4(224)86

**Description:** SUPPLYING AN INTELLIGENT TRANSPORTATION SYSTEM (ITS) ON I-74 FROM WEST OF STERLING AVENUE TO EAST OF WASHINGTON STREET IN PEORIA AND EAST PEORIA.

**Contractor:** MasTec North America, Inc.

**Awarded Contract Value:** \$3,573,760.05

**Authorization Amount:** \$41,416.66

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.