

**Contract:** 68333

**Authorization:** 2

**County:** Fulton - Schuyler

**Section:** (109,110)RS-1

**Route:** FAP 612

**District:** 4

**Project:** F-612(16)

**Description:** 10.52 MILES OF 26 FEET AND VARIABLE WIDTH MILLING AND RESURFACING ON ILLINOIS ROUTE 100 FROM BLUFF CITY TO U.S. ROUTE 136 NEAR HAVANA.

**Contractor:** United Paving & Construction, Inc.

**Awarded Contract Value:** \$939,995.96

**Authorization Amount:** \$37,981.75

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.