

**Contract:** 68452

**Authorization:** 3

**County:** McDonough

**Section:** (55-2)A

**Route:** FAP 315

**District:** 4

**Project:** ACNHF-0315(040)

**Description:** THIS PROJECT CONSISTS OF GRADING AND DRAINAGE WORK FOR THE PROPOSED NEW LANES OF ILLINOIS ROUTE 336 FROM 0.5 MILE SOUTH OF U.S. ROUTE 136 TO ONE MILE SOUTH OF U.S. ROUTE 136 NEAR THE WEST EDGE OF MACOMB.

**Contractor:** Laverdier Construction, Inc.

**Awarded Contract Value:** \$2,258,020.70

**Authorization Amount:** \$87,590.99

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.