

**Contract:** 68198

**Authorization:** 4

**County:** Peoria

**Section:** 72(7,8,9,9-1)R-2

**Route:** FAI 74 (I-74)

**District:** 4

**Project:** ACIM-74-4(231)91

**Description:** 3.65 KM OF PAVEMENT RECONSTRUCTION OF FAI ROUTE 74(EB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE II) AND FAI ROUTE 74 (WB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE III) INCLUDING 10.8 M AND VARIABLE WIDTH CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, 2 @ 3.0 M WIDTH CONCRETE SHOULDERS, DRAINAGE WORK AND BRIDGE WORK, ALL LOCATED IN PEORIA.

**Contractor:** R. A. Cullinan & Son, Inc.; Freesen, Inc.; Illinois Valley Paving Co.

**Awarded Contract Value:** \$65,570,444.06

**Authorization Amount:** \$61,071.55

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.