

Contract: 70500

Authorization: 2

Date: 12/15/2006

County: Various

Section: D5 Annual Patch 2006-4

Route: Various

District: 5

Project:

Description: THIS PROJECT INCLUDES VARIOUS TYPE PATCHES ON STATE MAINTAINED ROADWAYS IN VARIOUS COUNTIES ON A CALLOUT BASIS.

Contractor: Kinney Contractor's, Inc.

Awarded Contract Value: \$314,760.00

Authorization Amount: \$48,273.80

Description and Reason for Change: Allowable Contingencies, Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.