

**Contract:** 72068

**Authorization:** 16

**County:** Hancock

**Section:** 34-3(3HB)

**Route:** FAP 315/302 (US 136/ILL 336)

**District:** 6

**Project:** NHF0000S(443)

**Description:** 5.32 MILES OF GRADING AND NEW CONSTRUCTION OF 2 @ 24' AND VARIABLE WIDTH PAVEMENT NEW INTERCHANGE AND CONSTRUCTION OF A 202'-6" BACK TO BACK ABUTMENTS, PRECAST, PRESTRESSED REINFORCED CONCRETE, I-BEAM BRIDGE CARRYING U.S. ROUTE 136/T.R. 186 OVER IL ROUTE 336, ALL LOCATED FROM 3.0 MILES SOUTH OF CARTHAGE TO 2.0 MILES EAST OF CARTHAGE.

**Contractor:** W. L. Miller

**Awarded Contract Value:** \$19,961,850.58

**Authorization Amount:** \$30,000.00

**Description and Reason for Change:** Correct Unstable/Unsuitable Condition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.