

Contract: 72311

Authorization: 52

County: Adams

Section: 103RS-11

Route: FAP 745

District: 6

Project: ACF-745(151)

Description: 3.38 MILES OF 56 FT AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, PAVEMENT RECONSTRUCTION AND SIGNAL MODERNIZATION ON ILLINOIS ROUTE 104 FROM 14TH STREET TO EAST OF FAI ROUTE 172 AND AT 30TH STREET IN QUINCY.

Contractor: R. L. Brink, Inc.

Awarded Contract Value: \$3,710,561.17

Authorization Amount: \$92,053.60

Description and Reason for Change: Correct Unstable/Unsuitable Condition

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.