

Contract: 72323

Authorization: 9

County: Montgomery

Section: 16B-2&17B-1

Route: FAS 723 (110)

District: 6

Project: ACRS-753(110)

Description: ON THE NOKOMIS BLACTOP JUST WEST OF NOKOMIS, THE REMOVAL OF THE EXISTING QUADRUPE BARREL, 9' X 9' CONCRETE BOX CULVERT AT THE EAST FORK OF SHOAL CREEK AND THE REPLACEMENT WITH A TRIPLE BARREL 12' X 9' CONCRETE BOX CULVERT. ALSO, INCLUDED IN THIS PROJECT IS THE REMOVAL OF THE EXISTING DOUBLE BARREL 10' X 9' CONCRETE BOX CULVERT AT THE MIDDLE FORK OF SHOAL CREEK LOCATED APPROXIMATELY 7 MILES WEST OF NOKOMIS AND THE REPLACEMENT WITH A DOUBLE BARREL 10' X 9' CONCRETE BOX CULVERT.

Contractor: SW-MAC Construction, LTD.

Awarded Contract Value: \$940,915.87

Authorization Amount: \$32,205.20

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.