

**Contract:** 72421

**Authorization:** 8 A

**Date:** 9/25/2006

**County:** Hancock

**Section:** 119(RS-9,B-3)

**Route:** FAP 510

**District:** 6

**Project:** ACF-ACBRF-0510(033)

**Description:** 7.18 MILES OF PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL, 34 FT AND VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING AND 3 FT WIDTH AGGREGATE SHOULDERS ON IL ROUTE 96 BETWEEN NIOTA AND NAUVOO. ALSO, INCLUDED IS THE REMOVAL OF THE EXISTING SINGLE SPAN BRIDGE (STRUCTURE NUMBER 034-0016) OVER A DRAINAGE DITCH AND THE REPLACEMENT WITH A TRIPLE BARREL 12' X 8' CONCRETE BOX CULVERT AND REPAIRS TO THE BRIDGE (STRUCTURE NUMBER 034-0018) OVER RILEY CREEK BRANCH AND BRIDGE (STRUCTURE NUMBER 034-0054) OVER TYSON CREEK.

**Contractor:** W. L. Miller

**Awarded Contract Value:** \$1,250,685.68

**Authorization Amount:** \$31,500.00

**Description and Reason for Change:** Liquidated Damages

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.