

Contract: 72431

Authorization: 20

County: Adams - Marion

Section: (1-ZB-1)R

Route: FAP 63 (US 24)

District: 6

Project:

Description: IMPROVEMENTS TO THE BAYVIEW BRIDGE (U.S. ROUTE 24) OVER THE MISSISSIPPI RIVER AT QUINCY CONSISTING OF WRAPPING THE POLYETHYLENE CABLE SHEATHING WITH AN ELASTOMERIC TAPE, THE REPLACEMENT OF THE TOP AND BOTTOM NEOPRENE CABLE BOOTS, THE REPLACEMENT OF THE EXPANSION JOINTS, REMOVAL OF THE EXISTING BITUMINOUS WEARING SURFACE AND THE REPLACEMENT WITH MICROSILICA CONCRETE OVERLAY AND THE SEALING OF CRACKS ON BOTH APPROACHES.

Contractor: Hillyer, Inc.

Awarded Contract Value: \$1,665,447.26

Authorization Amount: \$41,355.71

Description and Reason for Change: Contract Claim Settlement

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.