

Contract: 72449

Authorization: 2

Date: 6/14/2006

County: Sangamon

Section: 3R(BR,BR-1,BR-2)19RS-8

Route: FAU 7978 & FAU 7968

District: 6

Project: BHM-M-000S(474)

Description: REPLACEMENT OF THE BRIDGE CARRYING OLD U.S. ROUTE 36 OVER CAMP BUTLER ROAD, REHABILITATION OF THE BRIDGES OVER 7TH STREET AND OVER THE SANGAMON RIVER AND 5.78 MILES OF MILLING, BITUMINOUS CONCRETE SURFACE AND INTERSECTION IMPROVEMENT ON OLD U.S. ROUTE 36 FROM EAST OF I-72 TO RIVERTON AND ON CAMP BUTLER ROAD IN RIVERTON.

Contractor: Halverson Construction Co., Inc.

Awarded Contract Value: \$4,828,943.74

Authorization Amount: \$47,212.14

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans), Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.