

Contract: 72528

Authorization: 5

Date: 8/18/2006

County: Morgan

Section: 81B-1

Route: FAP 310 (IL 267)

District: 6

Project: ACF-310(92)

Description: STRUCTURE REMOVAL AND REPLACEMENT AT FOUR LOCATIONS INCLUDING A 2-SPAN, CONTINUOUS STEEL GIRDER (COMPOSITE) STRUCTURE CARRYING U.S. ROUTE 67 OVER SANDY CREEK AND REINFORCED CONCRETE BOX CULVERTS CARRYING U.S. ROUTE 67 OVER TRIBUTARY TO SANDY CREEK, BRUSHY CREEK AND HENRY CREEK ALL LOCATED FROM JUST SOUTH OF WOODSON TO JUST SOUTH OF SOUTH JACKSONVILLE.

Contractor: Sangamo Construction Co.

Awarded Contract Value: \$2,176,774.81

Authorization Amount: \$66,403.44

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.