

Contract: 72680

Authorization: 7

Date: 1/12/2007

County: Hancock

Section: 34-4(4B,B-1)

Route: FAP 315

District: 6

Project: MA-IM-0315(043)

Description: 4.68 MILES OF GRADING, PAVING, CONSTRUCTION OF DUAL SINGLE-SPAN, PRECAST, PRESTRESSED I-BEAM BRIDGES (SN 034-0506) WESTBOUND, (SN 034-0507) EASTBOUND AND CONSTRUCTION OF A SIX-SPAN, CONTINUOUS W-BEAM, PILE SUPPORTED BRIDGE (SN 034-0508) WESTBOUND, ALL LOCATED ON THE PROPOSED FOUR-LANE ALIGNMENT OF U.S. ROUTE 136/IL ROUTE 336 NEAR CARTHAGE.

Contractor: R. A. Cullinan & Son, Inc.

Awarded Contract Value: \$24,514,971.66

Authorization Amount: \$31,714.98

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.