

Contract: 76012

Authorization: 33 A

Date: 9/25/2006

County: Madison

Section: 127-3R-3

Route: FAP 600

District: 8

Project: ACF-600(57)

Description: 2.22 KM OF WIDENING AND RESURFACING OR RECONSTRUCTION TO PROVIDE TWO TRAFFIC LANES IN EACH DIRECTION AND A BI-DIRECTIONAL LEFT TURN LANE ON IL ROUTE 159 IN MARYVILLE FROM JUST SOUTH OF AN-JO-LO-DRIVE EXTENDING IN A NORTHERLY DIRECTION TO JUST SOUTH OF IL ROUTE 162. ALSO INCLUDED ARE CULVERT REPLACEMENTS, STORM SEWERS, TRAFFIC SIGNALS, SIDEWALKS, EXISTING BRIDGE REMOVAL AND BOX CULVERTS.

Contractor: Keller Construction

Awarded Contract Value: \$5,560,786.60

Authorization Amount: \$33,499.13

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.