

Contract: 76013

Authorization: 35

Date: 7/27/2006

County: Madison

Section: 127-2R-3

Route: FAP 600

District: 8

Project:

Description: 1.82 KILOMETERS OF WIDENING TO FIVE LANES AND RESURFACING OF ILLINOIS ROUTE 159 FROM ILLINOIS ROUTE 162 IN MARYVILLE TO GLEN CROSSING ROAD IN GLEN CARBON.

Contractor: Keller Construction

Awarded Contract Value: \$6,905,801.99

Authorization Amount: \$45,344.90

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.