

Contract: 76014

Authorization: 17

County: Madison

Section: 127-1R-3,(34-1)-1

Route: FAP 600 (Rte 159)

District: 8

Project: HPD-ACF-ACCM1167(002)

Description: THE WIDENING AND RESURFACING TO FIVE LANES 3.64 KM OF IL ROUTE 159 FROM NORTH OF FAI ROUTE 270 NORTH TO HARVARD DRIVE IN EDWARDSVILLE, THE CONSTRUCTION OF 728 M OF RELOCATED IL ROUTE 159, THE RECONSTRUCTION OF KETTLE RIVER DRIVE AND COUGAR ROAD, THE WIDENING AND RESURFACING OF CENTER GROVE ROAD TO ADD THROUGH AND RIGHT TURN LANES AND THE EXTENSION OF PEDESTRIAN BOX CULVERT ALL LOCATED IN GLEN CARBON AND EDWARDSVILLE.

Contractor: Keller Construction, Inc.

Awarded Contract Value: \$11,452,305.32

Authorization Amount: \$42,493.95

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.